

Procurement Project	Procurement Program/Project	PRD Eno/Item	Mode of Procurement	Pre-Procurement	Asst/Post of Bid	Pre-bid Conf	Eligibility Check	SubsOpen of Bid	Actual Procurement Activity			Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Status of Funds	Contract Cost (PHP)		List of Invited Bidders	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation Bid	Post Qual	Delivery/ Acceptance (if applicable)	Remarks				
									Post Qual	SubsOpen of Bid	Eligibility Check							Total	MOOE								CO			
100000100000100	ALS Focal person quarterly meeting and other supplies and materials	CLMD	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	April	n/a	n/a	n/a	0	0.00															
100000100000100	Contract of Services - Manabay Program - supplies and materials	HRDD	NP-53.9 - Small Value Procurement	January	February	February	February	February	February	February	February	February	February	15,000.00	15,000.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Contract of Services - Manabay Program - catering	HRDD	NP-53.5 Agency to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	Jan, June	n/a	n/a	n/a	21,100.00	21,100.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Women's Month Celebration 2021 - other supplies	HRDD	NP-53.9 - Small Value Procurement	January	February	February	February	February	February	March	March	March	March	16,337.50	16,337.50					N/A	N/A	N/A	N/A	N/A						
100000100000100	Monitoring of the implementation of Induction of SOCs - catering	HRDD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	May	May	May	May	10,000.00	10,000.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Continuous Improvement Group (CID) Focus Group discussion and Physical Surveillance Audit - catering	OAD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	March, May, Oct	March, May, Oct	March, May, Oct	March, May, Oct	4,000.00	4,000.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Management Review Committee (MRC) Meetings - catering	OAD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	Sh, May, Sept, Oct	Sh, May, Sept, Oct	Sh, May, Sept, Oct	Sh, May, Sept, Oct	10,200.00	10,200.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Quarterly M&A Evaluation Meeting (PR) - catering and hall	OAD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	June, Sept, Nov	June, Sept, Nov	June, Sept, Nov	June, Sept, Nov	59,500.00	59,500.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Quarterly monitoring evaluation and adjustment Program implementation Review (PR) - catering and hall	OAD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	June, Sept, Nov	June, Sept, Nov	June, Sept, Nov	June, Sept, Nov	59,500.00	59,500.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Document Assessment (RTI Meetings) - catering	OAD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	June, Sept, Nov	June, Sept, Nov	June, Sept, Nov	June, Sept, Nov	59,500.00	59,500.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Workshop on the development of information system prototype - catering services and halls	ORD-ICTU	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	July, Aug	July, Aug	July, Aug	July, Aug	13,600.00	13,600.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Convergence/M&E activities with SO counterparts	ORD-ICTU	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	September	September	September	September	30,200.00	30,200.00					N/A	N/A	N/A	N/A	N/A						
CANCELLED PROCUREMENT ACTIVITIES																														
100000100000100	Training Workshop for OAC and DCS - catering and hall	OAD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	May	May	May	May	33,500.00	33,500.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	QA surveillance audit - catering	OAD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	March, June, Nov	March, June, Nov	March, June, Nov	March, June, Nov	12,000.00	12,000.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	ISG reidentification - catering and hall	OAD	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	October	October	October	October	33,500.00	33,500.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Consult of Contributions on SupplyHub v2.0 DCP Monitoring System - other supplies	ORD-ICTU	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	March, May	March, May	March, May	March, May	1,600.00	1,600.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Learning and Development (under HRMS) BETA (under HRMS) BETA Tested - hall rental	ORD-ICTU	NP-53.5 Agency to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	January	January	January	January	5,000.00	5,000.00					N/A	N/A	N/A	N/A	N/A						
100000100000100	Dissemination of information through website and other forms of non-print media	ORD-PAU	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	monthly	monthly	monthly	monthly	7,200.00	7,200.00					N/A	N/A	N/A	N/A	N/A						
NEAP-CAR	Improvement of NEAP-CAR Office	NEAP-CAR	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A					303,416.22	303,416.22															
																	0.00	396,216.22	396,216.22											

APPROVED:

 ESTELA L. CARINO, EMO, CESO III
 Head of the Procuring Entity

Recommended for Approval by:

 CRISMINA L. DELA CRUZ
 SAC Chairperson

Prepared by:

 CRISMINA L. DELA CRUZ
 SAC Chairperson